SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 3:36PM
Client Name: CalTrans
altrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 498 Const Calendar Day: 579 Date: 04-Jan-2014  Saturday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Soheilifard, Saman Title: Transportation Engineer Self-Anchored
Inspection Type:  Continuous Suspension Bridge
Shift Hours: 07:00am  03:30 pm Break: 00:30 Over Time: 08:00
Federal ID:
Location:
Reviewer:  Awal, Mohammad Approved Date: 30-May-14 Status: Approved
Weather
Temperature 7 AM 50 - 60 12PM 60-70 4PM
Precipitation none Condition Clear

Working Day If no, explain:

Diary: Dispute
Work description.

Saturday, January 04, 2014
Fender Module Erection
Day 3: Modules RN3B

[]

On the 3rd day of fender module erection, DP Paula lifted Module RN3B off Barge 217 at about 9:15 as
217 moved away. There was about an hour of delay in the erection of this module as it was soon
discovered that the spreader beam had not been installed in accordance to Dutra’s plan. Consequently,
the Center of Gravity of the module had shifted causing the entire module to lean forward during the
erection process. Once the problem corrected, DB Paula was in position to erect this module at the S.E.
corner of the T1 footing.

The module was in the water at about 9:50 and the "final set", if it could be called that, was complete at
about 11:25. This module is of the type that rests on false work. The erection of this module was
challenging as there was 1 %" to 4" of adjustment that was needed before Dutra could call it acceptable.

In the respite that | had, | spoke with Mike Eddy in regards to the horizontal offset of 60 mm found
yesterday between modules RN1C & RN4D and that per statement on Plan sheet 989/1204, UHMW
Polyethylene panels need to be continuous around the perimeter. The offset of 60 mm would not afford
the continuity of the UHMW panels, | added. Acknowledging this fact, he did not seem too concerned
about the matter and stated that he would correct the problem during the "Final Adjustment” once the
fenders are installed. He did say that he could shave off some of the UHMW. | stated that once the
problem is established, he would need to send a RFI to Caltrans.

According to Chad Durant, Dutra’s surveyor, the final parameters on this module were as follow:
Elev.: North: Fill 1"; South: Cut 3/4";

Laterally: 1" offset

Hor.: Out 2"

The following numbers reflect the distance between the faces of the rib and the concrete face of the
footing, which should be 500mm according to Section B-B, Plan sheet 992/1204. Each 500mm wide rib
was measured at both ends. My survey on this fender resulted in the following numbers:

Fender Module RN3B

Nort South
Rib #1 (N.) 570 575
Rib #2 (mid.) 575 570
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Soheilifard, Saman

Diary #: 498  Date: 04-Jan-2014 Saturday

stage, if they so choose;

Dave Lumsden was back from his vacation;

Rib #3 (S.) 595 585

+All Dutra’s brass (Owner, Principal...) were on-site today;

| e-mailed the above results to M. Awal & S. Ku for them to discuss the matter with Dutra/ABF at an early

04-0120F4 Bid Iltem: 041 0-000-000.041
DUTRA MATERIALS

ERECT PRECAST CONCRETE FENDER MODULES

Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: DUTRA MATERIALS
Piledriver JNM JON - PAUL CHENEY 0.00 0.00 0.00 0.00 D
Piledriver JNM Jason 0.00 0.00 0.00 0.00 []
Piledriver JNM GREG HAUFLER 0.00 8.00 0.00 8.00 |:|
Barge Captain Ryan Larder 0.00 8.00 0.00 8.00 D
Barge Captain Garret silva 0.00 8.00 0.00 8.00 D
Barge Captain Joe Dunlap 0.00 8.00 0.00 8.00 D
Operator Bill Burch 0.00 8.00 0.00 8.00 D
Piledriver JNM LUKE HUDSON 0.00 8.00 0.00 8.00 D
Piledriver JNM GILBERT MAYA 0.00 8.00 0.00 8.00 D
Piledriver JNM WALTER QUINTERO 0.00 8.00 0.00 8.00 D
Piledriver JNM RON TORRES 0.00 8.00 0.00 8.00 D
Piledriver JNM SAMI TAVAKE 0.00 8.00 0.00 8.00 D
Piledriver GEN TREVER MURRAY 0.00 8.00 0.00 8.00 D
Piledriver APP ROBERT UTLEY 0.00 8.00 0.00 8.00 D
Piledriver APP JAMES SAVAGE 0.00 8.00 0.00 8.00 D
Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor: DUTRA MATERIALS
*E0050358 No
000 200 000 0.0 []
*E0040358 No
000 400 000 0.0 []
*E0660562 No
000 0.00 000 0.0 []
*E0620562 No
000 0.00 000 0.0 []
04-0120F4 Bid Item: 041 0-000-000.041 ERECT PRECAST CONCRETE FENDER MODULES
BALLAD DIVING
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: BALLAD DIVING
Underwater Diver Michael dant 0.00 5.00 0.00 5.00 []
Marine Coordinator DERDK CHASE 0.00 5.00 0.00 5.00 []
Underwater Diver ALEX DOSS 0.00 5.00 0.00 5.00 D
04-0120F4 Bid Item: 041 0-000-000.041 ERECT PRECAST CONCRETE FENDER MODULES
AMERICAN BRIDGE/FLUOR, A JV
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Soheilifard, Saman

Diary #: 498  Date: 04-Jan-2014

Saturday

04-0120F4 Bid Item: 078
CERTIFIED COATINGS COMPANY

T-LO1-ENE.O78

Tower Lift 01 External Paint Tower NE

04-0120F4 Bid Iltem: 078
CERTIFIED COATINGS COMPANY

T-LO1-ENW.078

Tower Lift 01 External Paint Tower NW

04-0120F4 Bid Iltem: 078
CERTIFIED COATINGS COMPANY

T-LO1-ESE.078

Tower Lift 01 External Paint Tower SE

04-0120F4 Bid Item: 078
CERTIFIED COATINGS COMPANY

T-LO1-ESW.078

Tower Lift 01 External Paint Tower SW

04-0120F4 Bid Item: 078 T-LO1-INE.078 Tower Lift 01 Internal Paint Tower NE
CERTIFIED COATINGS COMPANY
04-0120F4 Bid Item: 078 T-LO1-ISW.078 Tower Lift 01 Internal Paint Tower SW
CERTIFIED COATINGS COMPANY
04-0120F4 Bid Item: 078 T-LO1-ISE.078 Tower Lift 01 Internal Paint Tower SE
CERTIFIED COATINGS COMPANY
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: ~ CERTIFIED COATINGS COMPANY
Painter JNM HECTOR GUITTEREZ 0.00 0.00 0.00 0.00 []
Painter JNM LUIS PANIAGUA 0.00 0.00 0.00 0.00 []
Painter APP RAFAEL SERANO 0.00 0.00 0.00 0.00 []
Piledriver JNM ARMANDO ABERTA 0.00 0.00 0.00 0.00 []
04-0120F4 Bid Item: 078 T-LO1-ISW.078 Tower Lift 01 Internal Paint Tower SW
CERTIFIED COATINGS COMPANY
04-0120F4 Bid Item: 078 T-LO2-ENE.078 Tower Lift 02 External Paint Tower NE
CERTIFIED COATINGS COMPANY
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Soheilifard, Saman Diary #: 498 Date: 04-Jan-2014

Saturday

04-0120F4 Bid Iltem: 078
CERTIFIED COATINGS COMPANY

T-L02-ENW.078

Tower Lift 02 External Paint Tower NW

04-0120F4 Bid Iltem: 078
CERTIFIED COATINGS COMPANY

T-L02-ESE.078

Tower Lift 02 External Paint Tower SE

04-0120F4 Bid Iltem: 078
CERTIFIED COATINGS COMPANY

T-L02-ESW.078

Tower Lift 02 External Paint Tower SW

CERTIFIED COATINGS COMPANY

04-0120F4 Bid Item: 078 T-L0O2-INE.078 Tower Lift 02 Internal Paint Tower NE
CERTIFIED COATINGS COMPANY
04-0120F4 Bid Item: 078 T-L02-INW.078 Tower Lift 02 Internal Paint Tower NW
CERTIFIED COATINGS COMPANY
04-0120F4 Bid Item: 078 T-L02-ISE.078 Tower Lift 02 Internal Paint Tower SE
CERTIFIED COATINGS COMPANY
04-0120F4 Bid Item: 078 T-L02-ISW.078 Tower Lift 02 Internal Paint Tower SW

CCO-289 Bid Iltem: 001
DUTRA MATERIALS

0-FCP-ELS.289

Fender Closure Pour

CCO-323 Bid Iltem: 001
DUTRA MATERIALS

0-BCS-ELS.323

Pier T1 Bubble Curtain System

Attachment
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Soheilifard, Saman Diary #: 498 Date: 04-Jan-2014  Saturday
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